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environmental consultants, inc.
8160 South Highland Drive « Sandy, Utsh 84093 » Phone (801) 943-4144 = Fax: (801) 942-1852

FAX TRANSMISSION COVER SHEET

CORPORATE OFFICE
8160 SOUTH HIGHLAND DRIVE
SANDY, UT 84093
PH: (801)943-4144
FAX #: (801) 942-1852

Date: e ] / 9.0/ o/
Time: )] 50 A.M -
To: Mr. Wayne Hedburg

Fax: 359-3940
Subject:  Edited 2™ draft

From: Nina Cameron

YOU SHOULD RECEIVE_3 _ PAGE(S), INCLUDING THIS COVER SHEET. IF YOU DO
NOT RECEIVE ALL THE PAGES, PLEASE CALL (801) 9434144

Wayne,

I'have e-mailed to you again. Maybe it will go through this time.

Corporate Office » Sandy, Utah Cedar City, Utth Springville, Utah Reno, Nevada Elko, Nevada Boisc, Idaho
(801) 943-4144 (435) 662-8793 (801) 489-7120 (775) 7475777 (775) 738-8766 (208) 8886166
Fax: (801) 942-1852 Fax: (435) 662.7106 Fax: (801)489-7129  Fax: (775) 7472177 Fax:(7175) 738-2264 Fax (208) 888-5575
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Exhibit A - Stipulation and Consent Order
North Lily Mining Company - M/023/007

P.B82-03

Reclamation and Closure Plan Schedule
NORTH LILY MINING COMPANY
Silver City, Utah Heap Leach Facility

for fucilities/features required for post closure
monitoring (or post closure fluid management system).

(Revised 1/31/01)
Component Start Date | Anticipated
Completion Date
1. All reclamation/closure work to be completed except December 31

Construct Post-Closure Fluid Management System

Assessment Review & Schedule Readjustment (Conf. Call)

January 23/01

Inventory and Dispose of Salvageable, Recyclable, and
Umnsable Materials

2.1 Inventory July 10, 2000
2.2 Disposal July 30, 2000
Onsite Mill Building Materials Inventory (JBR/OGM/DWQ) February 1/01
5.4. | Acquire permit from Division of Solid and Huzardous | 2/1/01 3416/01 3/30/01
Waste for use of barren pond for construction waste.
& 5 Disposal of steel tanks and all saleable equipirent, if 4/1/01
the equipment cannot be sold in a timely manner it
should be removed to an off-site storage yard.
Assessment Review & Schedule Readjustment (Conf. Call) February 6/01
Assessment Review & Schedule Readjustment (Conf. Call) February 20/01

+. 6 Relocating the electrical mec to old generator shed
(storage shed). (AL
Assessment Review & Schedule Readjustment (Conf. Call) March 6/01
87 | Instal sump pump and temporary piping for fluid Start3F Comptete3H0
management systcm March 16
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9.8,

Place debris in barren pond and close.

Assessment Review & Schedule Readjustment (Conf. Call) March 20/01
16. Removal of all saleable or salvagable equipment and 44
9 materials from process building in preparation of the
demolition of this building.
T | Dismantling and removal of the process building. 4/1 Complete 4/13
10,
Removal of LP gas tank and electrical support for office | 4/1 4/20
trailer, prepare trailer for removal.
13- | Installation of sediment sump near pad margin and 42 418
12 connect to existing fluid management system. 4/19 4/27
Assessment Review & Schedule Readjustment (Conf. Call) April 3/01
& | Installation of collection system and piping to facilitate | 4446 4720
13 | change-over to gravity feed system for fluid 3130 54
management system.
oo Move trailer to arca outside of arcus to be reclaiined (if 416 427
14, | it is still needed for personnel support) otherwise 4/30 SI18
remove trailer from site.
Assessment Review & Schedule Readjustment (Conf, Call) April 17/01
16 | Shutdown and remove pumping system from the 4720 427
¥5: | pregnant pond. 517 511
Assessment Review & Schedule Readjustment (Conf. Call) May 1/01
1% Removal of the electrical mce. 5H 5/18
16:
A Demolition and removal of the generator/oil storage . Si4
17 shed. 5/18 5122
19 | Reclamation R&"!‘ and of Pregnant, 5/1 58 5!29
1% | Bacren and Overflow ponds, mill site and any other
disturbed areas within the site.
19 |B
Assessment Review & Schedule Readjustment (Conf. Call) May 15/01
Assessment Review & Schedule Readjustment (Conf. Call) May 29/01
Assessment Review & Schedule Readjustment (Conf. Call) June 12/01
On-site Review June 26/01

TOTAL P.@3
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Exhibit A - Stipulation and Consent Order
North Lily Mining Company - M/023/007

Reclamation and Closure Plan Schedule
NORTH LILY MINING COMPANY
Silver City, Utah Heap Leach Facility

10.

(Revised 1/31/01)
Component Start Date Anticipated
Completion Date
1. All reclamation/closure work to be completed except December 31
for facilities/features required for post closure
monitoring (or post closure fluid management system).
2, Construct Post-Closure Fluid Management System 222 8
March 5 March 23
Assessment Review & Schedule Readjustment (Conf. Call) January 23/01
3. Inventory and Dispose of Salvageable, Recyclable, and
Unusable Materials
2.1 Inventory July 10, 2000
2.2 Disposal July 30, 2000 | 222 March 30
Onsite Mill Building Materials Inventory (JBR/OGM/DWQ) February 1/01
4 Rinsing-and-cleaning(asneeded)saleable-equipmenta 2404 2116/0+
e . ey
5.4. | Acquire permit from Division of Solid and Hazardous 2/1/01 346/0+ 3/30/01
Waste for use of barren pond for construction waste.
6-5. | Disposal of steel tanks and all saleable equipment, if 240+ 4/1/01
the equipment cannot be sold in a timely manner it 4/15/01
should be removed to an off-site storage yard.
Assessment Review & Schedule Readjustment (Conf. Call) February 6/01
Assessment Review & Schedule Readjustment (Conf. Call) February 20/01
7.6. | Relocating the electrical mcc to old generator shed Complete 34
(storage shed). 3/16/01
Assessment Review & Schedule Readjustment (Conf. Call) March 6/01
& 7. | Install sump pump and temporary piping for fluid Start347 Complete- 340
management system March 16 2222 (e sehedidel
March 30
9- 8. | Place debris in barren pond and close. 349 Complete448—
April 12 R 4
May 22
Assessment Review & Schedule Readjustment (Conf. Call) March 20/01
10. Removal of all saleable or salvagable equipment and 4/15/01 44
9. materials from process building in preparation of the
demolition of this building.
H= Dismantling and removal of the process building. 4/1 Complete 4/13
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12 Removal of LP gas tank and electrical support for office | 4/1 4/20
11. trailer, prepare trailer for removal.
13- Installation of sediment sump near pad margin and 42 4410
12; connect to existing fluid management system. 4/19 4/27
Assessment Review & Schedule Readjustment (Conf. Call) April 3/01
- Installation of collection system and piping to facilitate | 446 4420
13. change-over to gravity feed system for fluid 4/30 5/4
management system.
5 Move trailer to area outside of areas to be reclaimed (if | 446 427
14. it is still needed for personnel support) otherwise 4/30 5/15
remove trailer from site.
Assessment Review & Schedule Readjustment (Conf. Call) April 17/01
+6- Shutdown and remove pumping system from the 4420 427
15. pregnant pond. 5/7 5/11
Assessment Review & Schedule Readjustment (Conf. Call) May 1/01
= Removal of the electrical mcc. 5/14 54 5/18
16.
18- Demolition and removal of the generator/oil storage 51 5/4
17. shed. 5/18 5/22
19 Reclamation Regrading and recontouring of Pregnant, 51 5/8 5/29
18. Barren and Overflow ponds, mill site and any other
disturbed areas within the site.
19. Ripping, composted manure application seeding. 10/29/01 11/09/01
Assessment Review & Schedule Readjustment (Conf. Call) May 15/01
Assessment Review & Schedule Readjustment (Conf. Call) May 29/01
Assessment Review & Schedule Readjustment (Conf. Call) June 12/01
On-site Review June 26/01




